














GRS COOPERATIVE BUILDING COMMITTEE

WHERE WE'VE BEEN ...



-  9/13/05 – Gorham Randolph Shelburne Cooperative Building Committee holds its 1st meeting
-  11/2005 – Administrative, teacher & staff input requested relative to program development
-  12/2005 – Building Committee Report to School Board
-  2/14/06 – 1st Press Release issued – GRS Cooperative School District Prepares for Transition & Future (*1 of 15 to date*)
-  3/8/06 – Informational Handout with questionnaire mailed to residents
-  3/15/06 – GRS Cooperative Annual District meeting overwhelmingly approves funding for hiring architectural, engineering and or consulting services and related expenses of the Building Committee
-  4/6/06 – New England Assoc. of Schools & Colleges Inc. (NEASC) places GMHS on probation
-  5/4/06 – David Laurin of Banwell Architect signs contract for consultant services for both building and program analysis of schools
-  5/24/06 – 6/1/06 Three public forums are held in Randolph, Shelburne, and Gorham respectively
-  6/12/06 – Follow-up District wide forum on input garnered from prior three forums and report on conditions of buildings and recommendations
-  6/20/06 – Banwell Architects delivers existing conditions report of Ed Fenn and GMHS to GRS Building Committee
-  7/24/06 – Building Committee selects Banwell Architects to provide building design services for the Ed Fenn and GMHS
-  7/27/06 – GRS School Board accepts Committee's recommendations to site a new or renovated MHS in its present location and hire Banwell

“Our vision is to provide school facilities that are healthy, safe, modern, efficient, and support lifelong learning for our students, faculty, staff, and local communities, now and for future generations.”

- 👣 9/14/06 – Lee Kennedy Co., Inc. is selected as Construction Manager.
- 👣 GRS School Board accepts Committee’s recommendation to hire Lee Kennedy Co.
- 👣 10/4/06 – Ed Fenn Faculty reviews conceptual option drawings
- 👣 10/5/06 – GMHS Faculty reviews conceptual option drawings
- 👣 10/17/06 – GRS School Board reviews conceptual option drawings
- 👣 10/24, 10/26, & 11/9/06 – Three public forums to present concept option drawings and prices are held

WHERE WE'RE GOING...



- 👣 Nov 16, 2006 – Building Committee recommends a single conceptual option for each school.
- 👣 Nov 21, 2006 – School Board acts upon recommendations of Building Committee and sets project cost ceiling
- 👣 Project scope is adjusted to fit cost ceiling
- 👣 Nov 2006 – March 2007 Building Committee conducts a public outreach campaign to include and inform the public as to the upcoming Bond vote
- 👣 Guaranteed Maximum Price (GMP) is declared and locked in
- 👣 Feb 2007 – Bond Hearing meetings
- 👣 March 21, 2007 – Annual GRS Cooperative District Meeting with Building Construction Bond warrant article. Gorham residents may choose to vote to spend their Building Trust fund, valued at about \$900,000 (+/-) to help defray their costs.

“Our vision is to provide school facilities that are healthy, safe, modern, efficient, and support lifelong learning for our students, faculty, staff, and local communities, now and for future generations.”